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ITEM 7.3 VARIATION TO CONTRACT 2011/108 COLLAROY SLSC 
UPGRADE WORKS 

REPORTING MANAGER  ACTING GROUP MANAGER BUILDINGS, PROPERTY & 
SPATIAL INFORMATION  

TRIM FILE REF 2012/290582 

ATTACHMENTS NIL 

 

EXECUTIVE SUMMARY 

PURPOSE 

To seek approval for a variation to Contract 2011/108 Collaroy SLSC Upgrade Works for 
unforeseen and additional works.  

SUMMARY 

Council previously resolved to award the above contract to Patterson Building Group for a total 
amount of $1,663,481.00 excluding GST. This approved amount included a contingency allowance of 
$152,225.00 excluding GST. 

The total cost of variations for unforseen and additional works is now expected to increase by 
$120,000.00 excluding GST taking the total potential contract value of $1,783,481.00 excluding GST. 
This is an increase of approximately 6.7%. 

FINANCIAL IMPACT 

The total amount approved for this contract as per Council’s resolution of 27 March 2012, including 
contract and contingency, is $1,663,481.00 excluding GST.  

The revised total project estimate including the contract, variations and contingency is 
$1,783,481.00 excluding GST, which is an increase of $120,000.00. Funds are available from the 
existing project budget with an allocation from the Minor Renewal Works budget. 

POLICY IMPACT 

Nil 

 

RECOMMENDATION OF DEPUTY GENERAL MANAGER COMMUNITY  

That Council resolves to increase the budget for Contract 2011/108 Collaroy SLSC Upgrade 
Works to $1,783,481.00 excluding GST. 
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REPORT 

BACKGROUND 

It was decided to bring this report forward to July Council meeting as a precautionary measure to 
ensure there is no conflict with the NSW Government’s requirements for Council’s actions during 
the impending “Caretaker” period. 

Council previously resolved to award the contract to Patterson Building Group for a total amount of 
$1,663,481.00 excluding GST. This approved amount included a contingency allowance of 
$152,225.00 excluding GST. 

Work is now proceeding quickly but will require a number of contract variations for unforeseen and 
additional works. Major items of these works include replacement of existing sanitary drainage, 
repair of existing roof, post-contract changes to suit site conditions and upgrading the finish of 
paving & landscaping to match that being proposed for the overall Collaroy accessible precinct. 
The new finishes were finalised post acceptance of the main building contract.  

The total cost of variations for unforeseen and additional works is now expected to increase by 
$120,000, taking the total potential contract value of $1,783,481.00 excluding GST. This is an 
increase of approximately 6.7%. 

CONSULTATION 

N/A 

TIMING 

The contract work is currently underway with a contract completion date expected in late 
September 2012.  An approved varied contract that encompasses these unforeseen and additional 
works is required to enable payments to continue through the remaining contract period which is 
also during the Council’s impending ‘Caretaker” period. 

POLICY IMPACT 

Nil 

FINANCIAL IMPACT 

The total amount approved for this contract as per Council’s resolution of 27 March 2012, including 
contract and contingency, is $1,663,481.00 excluding GST.  

The revised total project estimate including the contract, variations and contingency is 
$1,783,481.00 excluding GST, which is an increase of $120,000.00.  Funds are available from the 
existing project budget with an allocation from the Minor Renewal Works budget. 

 


